Page 1 State of Maryland Month: January
Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category | Method Original Contract Fund Source BPW Award Approval
DGS Amount MCCBL 2016 Item 108 25% - $7,353.00 Date and Agenda Item
Item 1-C-MOD | N/A $16,495,676.00 CA 2017 Ttem 001 75% - $22,059.00 09/16/17; Item 2-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
M-500-160-004 - Design and Construction of the
Department of the Military Harkins Builders, Inc. New Havre de Grace Readiness Center

Havre de Grace Readiness Center Marriottsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor and material to install underground conduit and pull boxes for future fiber cable for the benefit of the
connecting existing building to the new building.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 5. Original Contract Mods to Original Contract

January 3, 2017;
Item 01-E-001 $29,412.00 0.18% 2.15% $16,851,153.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 2-M-MOD $443,013.71 Using Agency Funds 01/04/17; Appendix Al

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-495-160-001 — Emergency Mold
Department of General Services Popowski Brothers, Inc. ta PBI Restoration Remediation and Building Repairs
Maryland State Archives Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order covers all labor and materials for the bulkhead over the information desk in the main public search area: Removal and
reinstallation of twenty (20) sprinkler heads, architectural wood soffit removal, installation of framing to support new drywall, drywall spackling and
painting; time extension of fifty four (54) days due to the additional mold remediation and building repairs as directed by the environmental
hygienist.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

January 3, 2017;

Item 01-M-006 $28,947.14 6.53% 61.60% $471,960.85

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-C-MOD $85,570,000.00 MCCBL 2014/Item 020 10/07/15; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk Services

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover for all labor and material to perform additional wood restorations and plaster work.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 7. Original Contract Mods to Original Contract

January 10, 2017;

Item 02-E-002 $44,180.00 0.05% 0.35% $85,865,643.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: January

Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 4-M-MOD N/A N/A $1,894,000.00 Using Agency Funds 06/22/16; Item 4-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
K-745-161-003 - Building Automation System

Department of Public Safety and Correctional Siemens Industry, Inc. Replacement

Services Baltimore, MD

Baltimore City Intake Center

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order is for the mechanical repairs to AHU’s 10 and 11, and a twenty-four (24) day non-compensable time extension with a revised
completion date of March 24, 2017 in the amount of $39,566.00; Credit in the amount of <$39,566.00> from the Smoke Evacuation System Repairs
and replacing pneumatic actuators allowance. (Unilateral)

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 7. Original Contract Mods to Original Contract

January 10, 2017,

Ttem 02-M-005 0.00 0% 0% $1,894,000.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 5-M-MOD N/A N/A $1,894,000.00 Using Agency Funds 06/22/16; Item 4-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
K-745-161-003 - Building Automation System

Department of Public Safety and Correctional Siemens Industry, Inc. Replacement

Services Baltimore, MD

Baltimore City Intake Center

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order is for the mechanical repairs to AHU’s 6, 7 and 12 in the amount of $33,058.00; Also included is a nineteen (19) day non-
compensable time extension with a revised completion date of January 29, 2017. Credit in the amount of <$33,058.00> for the Air Balance
Allowance. (Unilateral)

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 4. Original Contract Mods to Original Contract

January 10, 2017;

Item 02-M-007 0.00 0% 0% $1,894,000.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-M-MOD $1,894,000.00 Using Agency Funds 06/22/16; Item 4-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
K-745-161-003- Building Automation System
Department of Public Safety and Correctional Siemens Industry, Inc. Replacement

Services Baltimore, MD
Baltimore City Intake Center

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order is for the mechanical repairs to AHU’s 1, 2, 3 and 8 in the amount of $41,592.00; Make Up Air Units 14 and 15 and a twelve (12)
day non-compensable time extension with a revised completion date of February 22, 2017. Credit in the amount of <$41,592.00> from the Air
Balance Allowance.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 6. Original Contract Mods to Original Contract

January 10, 2017,

Ttem 02-M-008 0.00 0% 0% $1,894,000.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3 State of Maryland Month: January
Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 7-M $107,620.00 Using Agency Funds 01/17/17; Item 03-M-001

Using Agenlcy Contractor Name, City State Contract Identifier & Project Title
BA-481-170-003 - Exterior Painting
Department of General Services Excel Painting Company, Inc.
James Senate and Central Services Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This project consists of the contractor providing all labor, equipment, tools, materials, and supplies for the exterior painting at the James Senate and
Central Services Buildings, located at 11 Bladen Street and 29 St. Johns Street, Annapolis in Anne Arundel County.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 8-M 1 7 $55,870.00 Using Agency Funds 01/17/17; Item 03-M-002

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-583-162-003 - Gutter and Slate Repair

Department of General Services AK.J., Inc.

Miller Senate Office Building Stevensville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This contract will provide all labor, equipment, materials, supplies, supervision, insurance, etc., necessary in performing all operations in connection
with replacement of any damaged or missing slates; replace corner section on the mitered corners where gutters are bent or torn off. All work shall be
performed in accordance to the specifications.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 9-M 1 6 $69,527.00 POS 2017 Item 007 01/17/17; Item 03-M-003
Using Agency Contractor Name, City State Contract Identifier & Project Title

P-043-170-010 - Slate Roof Replacement
Department of Natural Resources C. Arevalo Contracting, LLC
Fair Hill Natural Resources Management Area | Ruby, VA

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will cover the cost for all labor, materials, equipment, tools, insurance, etc., necessary to re-roof a slate/metal roof at the Nature Center
at Fair Hill NRMA, Elkton.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4

Item & Category Method | # Bids
DGS

Item 10-M-MOD

Original Contract Amount

$879,000.00

State of Maryland

Month: January

Procurement A%gncy Activitéf Reg)ort . Year: 2017
epdrtment of General

Reporting Agency:

Services

Fund Source

MCCBL 2012/Item 005

BPW Award Approval
Date and Agenda Item
03/23/16; Item 33-M

Using Agency

Department of General Services
People’s Resources Center

Contractor Name, City State

Total Contracting, Inc.
Lanham, MD

Contract Identifier & Project Title
B-300-164-003 - Interior Renovations

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for all labor and material for renovations to the fourth floor men’s and women’s bathrooms.

Complete Below - Contract Modifications Only

Modification Date:
Value of Mod. 10.
January 17, 2017,

Item 03-M-008 $30,945.99

Modification No. and $

% Increase this Mod to
Original Contract

3.52%

Cumulative % Decrease All New Contract Amount

Mods to Original Contract

21.72% $1,100,898.98

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 11-M 1 3 $128,325.60 DPSCS 17 SC110 8230 $42,120.00
DPSCS 18 SC001 8230 $42,775.20 01/17/17; Ttem 03-S-001
DPSCS 19 SC110 8230 $43,079.40
Using Agency Contractor Name, City State Contract Identifier & Project Title

Department of Public Safety and Correctional

Defensor Security, LLC
Alexandria, VA

001B74020264 - Unarmed Guard Services

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This contract will provide Unarmed Guard Services for DPSCS/Temple Hills Office at Division of Parole and Probation at 4235 28™ Avenue for
three (3) years effective March 1, 2017 through February 28, 2020.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount

Value of Mod.

Item & Category Method | # Bids
DGS

Item 12-A/E

Original Contract

Original Contract Amount

$73,101.00

Fund Source

031/MCCBL 2014

Mods to Original Contract

DPRB Award Approval
Date and Agenda Item
05/13/08; Item 20-E-007

Using Agency

Department of Maryland State Police
Waterloo Services Complex

Contractor Name, City State

Morris & Ritchie Associates, Inc.
Towson, MD

Contract Identifier & Project Title
PA-745-080-001 - Maryland State Police,
Tactical Services Garage

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will covers the cost for additional consultant services to perform construction administration services for an additional three (3)
months. This modifications also includes parking area survey investigations.

Complete Below - Contract Modifications Only

Cumulative % Decrease All New Contract Amount

Mods to Original Contract

% Increase this Mod to
Original Contract

Modification Date: Modification No. and $

Value of Mod. 9.
May 13, 2008;

Item 20-E-007 $40,513.00 55.4% 406% $369,723.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 5 State of Maryland Month: January
Procu_rergent Agency Activitéf Report = Year: 2017

Reportin ency: Depdrtment of General Services
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 13-M 1 2 $99,945.00 HO00 17 77051 01 1498
Using Agency Contractor Name, City State Contract Identifier & Project Title
K-743-171-003 - Refurbishment of Cooling
Department of Public Safety and Correction Services A Team Enterprises, LLC Tower

Maryland Reception Diagnostic Classification Center | Sykesville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This contract will provide all materials, labor, equipment, services, supplies, testing instrumentation, necessary to and incidental for the complete
overhaul and refurbishment of a Baltimore Aircoil Company (BAC), Series 3000 Cooling Tower at the Maryland Reception Diagnostic
Classification Center in Baltimore.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 14-M-MOD $48,775.00 MCCBL 2014 Item 012 02/22/17; Item Appendix Al

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-495-160-101 - IH Services for Mold
Department of General Services Green Street Environmental Remediation

Maryland State Archives Building Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for full time mold compliance monitoring of the remediation work being done on affected documents and
building surfaces located throughout the Maryland State Archives Building.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract
January 24, 2017,
Item 04-M-002 $49,075.00 100.61% 100.61% $97,850.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 15-M-MOD $879,000.00 MCCBL 2012/Item 005 03/23/16; Item 33-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
B-300-164-003 - Interior Renovations

Department of General Services Total Contracting, Inc.
People’s Resources Center Lanham, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for all labor and material for renovations to the third floor men’s and women’s bathrooms.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 11. Original Contract Mods to Original Contract

January 24, 2017,

Item 04-M-003 $30,945.99 3.52% 28.77% $1,131,844.97

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5S=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 6 State of Maryland Month: January
Procu_rergent Agency Activitéf Report = Year: 2017

Reportin ency: Depdrtment of General Services
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 16-M-MOD N/A N/A $82,720.00 HO00 17 77051 01 1498 06/22/16; Appendix Al
Using Agency Contractor Name, City State Contract Identifier & Project Title

BA-000-161-103 - Emergency Repairs to Electric

Department of General Services Ellis Electrical Contractors System
Calvert Street Garage Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will cover all the labor and material for new LED light fixtures and new LED lamps. Also included is a ninety (90) day non-
compensable time extension with a revised completion date of March 19, 2017.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 4. Original Contract Mods to Original Contract

January 24, 2017,

Item 04-M-010 $41,208.96 49.82% 58.87% $131,419.26

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 17-C-MOD $606,665.00 014 MCCBL 2013 04/27/16; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-016-141-001 - Installation of Natural
Department of Natural Resources DSM Properties, LLC Playgrounds

Cunningham Falls State Park Randallstown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order is a credit to eliminate the proposed concrete retaining wall, sidewalks and bridge and add timber boarders and adjustments to the
new playground equipment ADA surface and handrail configurations per ASI#1.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

January 24, 2017,

Item 04-M-011 <$32,045.71> <5.28%> <5.28%> $574,619.29

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 18-M-MOD $158,544.00 Using Agency Funds 02/05/14; Item 1-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B4400381 - HVCA Troubles hooting and
Department of Public Safety and Correctional Control System, Inc. Emergency Maintenance and Repair
Services Hagerstown, MD
Western Correctional Institution

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for an additional nine (9) month in order to allow for the procurement and award of a new, long term contract.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

January 24, 2017,

Item 04-S-001 $39,636.00 25% 25% $198,180.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 7 State of Maryland Month: January
Procu_rergent Agency Activitéf Report = Year: 2017

Reportin ency: Depdrtment of General Services
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 19-M-MOD | N/A N/A $1,380,169.00 MCCBL 2014/Item 012 01/06/16; Item 1-C
Using Agency Contractor Name, City State Contract Identifier & Project Title

DT-000-070-001 - Replace Oil Switches and

Department of Juvenile Services Cynergy Electric Company, Inc. Transformers
Charles H. Hickey, Jr. School Crofton, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change Order will cover the cost for all the labor and material to replace oil-soaked medium voltage (MV) cables from switch T17 to T23.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 4. Original Contract Mods to Original Contract

January 31, 2017;

Item 05-M-001 $25,473.00 1.85% 7.29% $1,480,800.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 20-M-MOD N/A N/A $879,000.00 MCCBL 2012/Item 005 03/23/16; Item 33-M

Using Agency Contractor Name, City State Contract Identifier & Project Title

B-300-164-003 - Interior Renovations
Department of General Services Total Contracting, Inc.
People’s Resources Center Lanham, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for all labor and material for renovations to the second floor men’s and women’s bathrooms.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 12. Original Contract Mods to Original Contract

January 31, 2017;

Item 05-M-002 $30,945.99 3.52% 32.29% $1,162,790.96

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 21-M $80,097.48 Using Agency Funds 01/31/17; Item 05-S-003

Using Agency Contractor Name, City State Contract Identifier & Project Title
WO00B740008 - Janitorial Services
Department of Labor, Licensing & Regulations | National Center on Institutions and
Westminster Barrack-MSP Alternatives

Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will provide janitorial services at the Maryland State Police Westminster Barrack for a period of three (3) years.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




